

## **EE 491 WEEKLY REPORT 5**

**Date: February 22, 2016**

**Group number:** Dec1618

**Project title:** A Community Awareness System for Android Devices

**Client:** NSA, Dr. Daji Qiao, Dr. George Amariuca

**Advisor:** Dr. Daji Qiao, Dr. George Amariuca

### **Team Members/Role:**

- Jason Wong: Team Leader
- Erik Fetter: Communication Leader
- Matt Gerst: Team Webmaster
- Shikhar Vats: Key Concept Holder
- Brad Anson: Key Concept Holder
- Adit Kushare: Key Concept Holder

### ✓ **Weekly Summary (Short summary about what you did this week)**

For this week, we primarily focused on getting our project plan complete. We discussed the plan as a team and then split up the documents work among each member.

### ✓ **Past week accomplishments (please describe as what was done, by whom, when)**

- ❖ Everyone contributed to and completed project plan v1.0 which was due on February 20, 2016.
- ❖ RSSI viability confirmed by Jason on February 20, 2016
- ❖ Achieved communication between application and application via messengers in android. Allows us to start building our network inter-application API

## ✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Jason Wong	<ul style="list-style-type: none"> <li>● Ping user on mesh logic added</li> <li>● Fetch current routing table logic added</li> <li>● RSSI native libraries such as iwlist added to build</li> <li>● Contributed to the Project Plan: timeline, project statement, proposed solutions</li> <li>● Started Peer API started</li> <li>● Started BSSID integration into DNA lookup</li> </ul>	9	29
Brad Anson	<ul style="list-style-type: none"> <li>● Finished creating Camera object class that can be instantiated from within another activity to begin recording videos without requiring a preview, circumventing Android's intentions for invoking MediaRecorder objects</li> <li>● Contributed to project plan: Summary and references</li> </ul>	5	20
Adit Kushare	<ul style="list-style-type: none"> <li>● Researched communication between two apps/ intents.</li> <li>● Worked on recording audio in the background without using a button.</li> <li>● Contributed to the project plan.</li> <li>● Tinkered with wordpress website for group.</li> </ul>	3	20
Erik Fetter	<ul style="list-style-type: none"> <li>● Built an app to utilize a Service and messengers to do bidirectional communication between two applications</li> <li>● Worked on some of the requirements, the deliverables, and planning sections of the project plan</li> </ul>	4	16
Matt Gerst	<ul style="list-style-type: none"> <li>● Successfully compiled project using Gradle</li> <li>● Setup group website</li> <li>● Contributed to the project plan</li> </ul>	3	13
Shikhar Vats	<ul style="list-style-type: none"> <li>● Worked on the Project Plan v1.0</li> </ul>	2.0	17.5

	● Almost done with the sending and receiving SMS Service(have to fix a couple of bugs)		
--	--	--	--

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ Jason needs to work on integrating BSSID lookup to associate peers with their BSSID for RSSI purposes.
- ❖ Work on integrating the Communication API into our main repository so we can start implementing the functionality- Erik, Adit, Brad

✓ **Summary of weekly advisor meeting (if applicable/optional)**

Discussed the project requirements and specifications needed to get a better understanding for our project plan. We were tasked with finding the viability of RSSI integration during adhoc mode.