

CprE 491 WEEKLY REPORT 21

Date: October 24, 2016

Group number: Dec1618

Project title: A Community Awareness System for Android Devices

Client: NSA, Dr. Daji Qiao, Dr. George Amariuca

Advisor: Dr. Daji Qiao, Dr. George Amariuca

Team Members/Role:

- Jason Wong: Team Leader
- Erik Fetter: Communication Leader
- Matt Gerst: Team Webmaster
- Shikhar Vats: Key Concept Holder
- Brad Anson: Key Concept Holder
- Adit Kushare: Key Concept Holder

✓ Weekly Summary (Short summary about what you did this week)

This week again we planned to not have an advisor meeting. Some of us however met as a team separately to work on the project. Everyone made considerable progress in their parts.

✓ Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Next Week Goals</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Jason Wong	<ul style="list-style-type: none">● Worked on debugging routing table issues● Finished writing RSSI values to file	<ul style="list-style-type: none">● Fix stability of visualization	7	39
Brad Anson	<ul style="list-style-type: none">● Combined Audio and Video Requesting Services into MediaRequestService● Added LimitLines to graphs	<ul style="list-style-type: none">● Fix the AxisFormatter● Implement remote periodic sensor broadcast●	9	79

	<ul style="list-style-type: none"> Created AxisFormatter so graphs display timestamps. Created basic SQLite tables to hold remote sensor data. Pinching available on graphs. 			
Adit Kushare	<ul style="list-style-type: none"> Completed creation of new audio activity. Integrated it with the theme of the rest of the app. Created list view. 	<ul style="list-style-type: none"> Complete search functionality and fix minor bugs with audio playback. 	10	52
Erik Fetter	<ul style="list-style-type: none"> Make sensor activity look better and work on bugs and issues it has 	<ul style="list-style-type: none"> Continue improving sensor activity and sensor integration for presentations 	4	30
Matt Gerst	<ul style="list-style-type: none"> Finished integrating Audio recording with the Network API Worked with Brad to integrate the video recording with the API 	<ul style="list-style-type: none"> Investigate why devices have issues connecting to the mesh Investigate performance issues with the mesh 	4	34
Shikhar Vats	<ul style="list-style-type: none"> Completed the UI. Had to scrape off v 0.1 due to operational reasons 	<ul style="list-style-type: none"> Fix the bugs and crashes caused due to the new UI 	21	58

✓ **Summary of weekly advisor meeting (if applicable/optional)**

We did not have a meeting this week.